IMPLEMENTATION PLAN · v1.0 · 14 OCT 2026

KJS India Digital Platform

Website with Koko AI · Employee portal · Admin console

Auto task assign · Order Boards · Mail & WhatsApp alerts · Superset analytics

How I will build it, step by step

Prepared for: Vineet Pandey (developer, working with Claude Code)

Companion to: Wireframes_v2_KJS_India.html (15 screens)

Base documents: MVP Engineering Roadmap v1.0, Hi-fi Wireframes v1.0

Plan window: Wed 14 Oct 2026 to Fri 11 Dec 2026 (8 build weeks + setup)

Contents

1 Summary and key decisions
2 Scope by module
3 Architecture and stack
4 Data model
5 Module-by-module design
6 Roles and permissions
7 Week-by-week plan
8 Testing, go-live, risks
9 Inputs needed from the client

1 Summary and key decisions

We are building one platform with three faces: a **public website** where visitors browse best sellers, unlock categories by sharing their contact details, and chat with **Koko**; an **employee portal** with attendance, an availability toggle, auto-assigned tasks and personal stats; and an **admin console** that controls everything, including auto task assignment, **Order Boards** with time-tracked steps, deadline alerts by email and WhatsApp, approvals, a full audit log and **Insights & Analytics** in Apache Superset.

Key decisions

Decision	Choice	Why
Stack	React + TypeScript + Vite, FastAPI (Python 3.12), PostgreSQL 16 + pgvector	Same stack as the MVP roadmap. One language per side, and Claude Code knows it well.
Background work	PostgreSQL job queue (FOR UPDATE SKIP LOCKED) + APScheduler	Auto-assign, alerts and re-indexing run without Redis/Celery, so there is one less service to manage.
Analytics	Apache Superset (self-hosted, Docker), embedded in the admin console	Heatmaps, pies and bars without hand-coding each chart. Read-only access to the database.
Chatbot (Koko)	Claude Haiku-class model via Anthropic API, RAG over our own content	Low cost, multilingual, answers only from KJS data, with a monthly spend cap.
WhatsApp	WhatsApp Business Platform (Cloud API) via Meta or a BSP (Gupshup / Twilio / Interakt)	The only legal way to send automated business messages. Templates need Meta approval.
Email	Resend or Brevo (transactional)	Free tier is enough. Good delivery rates.
Hosting	Docker Compose on the company server + Cloudflare Tunnel	Same as the roadmap: no open ports, free HTTPS, easy to move to cloud later.
Working calendar	Mon to Sat working, Sunday off, plus a holiday table	Used by attendance, auto-assign and every deadline calculation.

Timeline impact. This scope is larger than the original 4-week MVP. With one developer and Claude Code, the realistic plan is **8 build weeks: go-live Fri 11 Dec 2026**. If the client needs something live sooner, the public website and Koko can soft-launch on Fri 13 Nov (end of Week 4) while the portal features keep shipping to staging. Confirm this with your manager in writing.

2 Scope by module

#	Module	What it does	Priority
A1	Header + offers ticker	Offers scroll left to right, pause on hover, managed by admin (text, link, start/end date, order). KJS INDIA logo links to https://www.kjsindia.com/. Language switcher. Employee Login button at top right.	Must
A2	Best sellers	Middle section: top products (admin-pinned or ranked by enquiries). Open to everyone, no form.	Must
A3	Category gate	Opening a category (Coffee, Tea, Confectionery...) asks for name + phone OR email once. Creates a lead tagged with the category. Visitor is remembered.	Must
A4	Koko AI assistant	Bottom-right on every page. Answers from KJS content in the visitor's language and creates an enquiry with a chat summary.	Must
A5	Languages	react-i18next. Launch with English + Hindi (others added via translation files).	Must (EN+HI)
B1	Attendance	Check-in / check-out, multiple sessions a day, shifts, weekly view, regularization requests, auto-close for forgotten check-outs.	Must

#	Module	What it does	Priority
B2	Availability toggle	ON = receives auto-assigned tasks/leads. OFF = receives nothing new. Every change is logged.	Must
B3	Tasks	Auto-assigned (scheduler), from order boards, or manual. Statuses, due dates, client query outcome (successful / lost).	Must
B4	Dashboard stats	Employee: total, completed, pending, ongoing client queries, successfully closed. Admin: the same, summed over all employees.	Must
C1	Auto task assign	Toggle + duration (weekly / monthly / until off / custom), Mon-Sat days, employee-to-category mapping (one or more), distribution rule, daily cap, preview, run history.	Must
C2	Order Boards	New order board (name + ID ABC117-xxxx), requirement files, 5 steps (Procurement, Packaging, Production, Placement, Track), time split by % or days, members per step, countdowns, history.	Must
C3	Documents	Anyone in the loop can upload (Excel / PDF / Word). Deletion needs admin approval. Files are versioned and never hard-deleted without approval.	Must
C4	Deadline alerts	Email + WhatsApp at 50%, 85% and 100% of a step's time (configurable). Each alert goes out once and is logged.	Must
C5	Approvals + audit log	Approvals for file deletes, regularization and new staff. Append-only audit log: who did what, and when.	Must
C6	Insights & Analytics	Superset dashboards: order board heatmap, step timing, leads by category (pie), data by source, team performance.	Must
C7	Website content admin	Manage offers ticker, best sellers, categories, products, Koko knowledge and guardrails.	Must

3 Architecture and stack

One repository, a modular monolith, and one Docker Compose file that runs everything. Every box below is a container on the company server.

Container	Role	Notes
nginx	Serves the React build, proxies /api to FastAPI	Cloudflare Tunnel connects to it, so no public ports are opened.
web (React)	Public site, employee portal, admin console	One app, with routes and layouts per role. shadcn/ui + Tailwind. react-i18next.
api (FastAPI)	REST API, auth, business rules	SQLAlchemy 2 + Alembic, Pydantic v2, structlog JSON logs with request IDs.
worker	Runs queued jobs	Auto-assign runs, alert sending, Koko re-index, file scanning, report exports.
scheduler	APScheduler: puts jobs on the queue at set times	Auto-assign (daily 09:00, Mon-Sat), alert check (every 15 min), attendance auto-close (nightly), FX/cleanup.
postgres	All data + pgvector for Koko	Separate read-only role + analytics schema for Superset.
superset	Insights & Analytics	Embedded in the admin console using guest tokens. Has its own metadata DB.
files volume	Uploaded documents	Stored on disk under /srv with random names. Backed up nightly with the DB (restic to B2/R2).

External services

Service	Used for	Set up in
Anthropic API	Koko answers (Haiku-class model), chat summaries	Week 0 (company key, spend limit USD 20-50/month)
WhatsApp Business Platform	Deadline alerts to employees	Week 0: start Meta Business verification now, because it can take 1-2 weeks
Resend / Brevo	Email alerts, approvals, password reset, enquiry notifications	Week 1 (domain DNS records: SPF, DKIM)
Cloudflare	DNS, HTTPS, Tunnel, Access for staging	Week 1
Sentry + UptimeRobot	Error tracking, uptime alerts	Week 7

4 Data model

Main tables, grouped by module. Every table has `id, created_at, updated_at`. Times are stored in UTC and shown in IST.

Module	Tables (key columns)
Users & access	users(name, email, phone, role[admin|employee], status[pending|active|disabled], is_available, shift_id) · sessions · availability_log(user_id, value, changed_at)
Website	offers(text, link, starts_at, ends_at, sort, active) · categories(name, slug, image, sort) · products(name, category_id, pack_format, is_best_seller, best_seller_rank, attributes JSONB) · visitor_leads(name, phone_e164, email, category_id, consent_at, source, ip_hash, assigned_to)
Koko	kb_documents · kb_chunks(embedding vector(384)) · chat_sessions(visitor_lead_id, lang) · chat_messages · koko_settings(guardrails, monthly_cap)
Attendance	shifts(name, start, end, grace_min) · attendance_sessions(user_id, check_in_at, check_out_at, note, ip, source[web|auto_closed|regularized]) · attendance_days(user_id, date, status, worked_min) · regularization_requests · holidays(date, name)
Tasks	tasks(title, category_id, source[auto|order_board|manual|lead], ref_type, ref_id, assigned_to, due_at, status[pending|in_progress|query_open|completed], outcome[successful|lost|null], closed_at)
Auto-assign	auto_assign_settings(enabled, mode[weekly|monthly|until_off|custom], start_date, end_date, run_time, work_days, strategy, daily_cap) · employee_categories(user_id, category_id) · auto_assign_runs(run_date UNIQUE, stats JSONB, status)
Order Boards	order_boards(code UNIQUE "ABC117-xxxx", name, client, priority, start_at, deadline_at, split_mode[percent|days], status, final_status) · board_steps(board_id, seq 1-5, name, percent, days, planned_start, planned_end, actual_end, status) · board_step_members(step_id, user_id, added_by, removed_at) · board_documents(board_id, step_id, filename, path, sha256, size, uploaded_by, deleted_at) · delete_requests(document_id, reason, status, decided_by)
Alerts	alert_rules(threshold_pct, channels[mail,whatsapp], active) · alert_log(step_id, threshold_pct, channel, recipient, sent_at, provider_id) UNIQUE(step_id, threshold_pct, channel, recipient)
Audit	audit_log(at, actor_id or "system", action, entity_type, entity_id, before JSONB, after JSONB, ip). Append-only: a DB trigger blocks UPDATE and DELETE.

Category column. Products, leads and buyer records each carry a category (Coffee, Tea, Confectionery...). Auto-assign uses this column to route each item only to employees mapped to that category in employee_categories.

5 Module-by-module design

5.1 Public website

Header, offers ticker, language, Employee Login

- Ticker: a CSS animation (translateX from -50% to 0) over a duplicated list, so offers move **left to right** with no gap. It pauses on hover. Respect *prefers-reduced-motion* (show a static list instead).
- GET /api/public/offers returns only active offers within their start/end dates. Admin CRUD lives under Website content.
- Logo: KJS INDIA.
- Language: the switcher stores the choice in a cookie and the URL prefix (/en, /hi). All text goes through t() from Day 1.
- Employee Login: goes to /employee/login, which is a separate layout from the public site.

Best sellers + categories

- Best sellers: products where is_best_seller = true, ordered by best_seller_rank. Admin pins them. (Later: auto-rank by enquiries in the last 30 days.)
- Category gate: clicking a category opens a modal. Validation: name is required, plus a valid phone (E.164, using the phonenumbers library) OR a valid email. A consent checkbox is required (DPDP Act 2023).
- POST /api/public/leads creates visitor_leads and returns a signed, httpOnly cookie (visitor_id, 1 year). Categories check this cookie, so returning visitors skip the form.
- Abuse protection: rate limit per IP (e.g. 5 per hour), honeypot field, and Cloudflare Turnstile if spam appears.
- Every lead becomes a task through auto-assign (category-matched) or goes to the Unassigned queue.

Koko (AI assistant)

- Knowledge: products, categories, FAQs and policies are chunked and embedded (multilingual-e5-small, 384 dimensions) into pgvector. They are re-indexed by a job whenever content changes.
- Answer flow: retrieve the top chunks, build a system prompt ("You are Koko... answer only from context, reply in {lang}, never invent prices or capabilities"), then stream the answer.
- Lead capture: on buying intent, Koko offers "Send enquiry". It uses the gate details if known, otherwise asks for name + phone/email, then creates a task with the chat summary.
- Controls: 20 messages per session, 400 tokens per reply, a monthly spend cap (chat falls back to a contact form when the cap is reached), and IPs stored as hashes.

5.2 Attendance

- POST /attendance/check-in and /check-out use server time only. A partial unique index allows one open session per user.
- Multiple sessions per day are summed. A night shift is credited to its start date.
- Nightly job: closes open sessions at shift end (source = auto_closed), computes attendance_days (Present / Absent / Weekly off on Sunday / Holiday / Leave / Late), and asks the employee to regularize.
- Regularization: the employee requests times + a reason, the admin approves or rejects, and it is written to audit_log.
- Optional: record the IP on check-in and flag check-ins from outside the office network. Location tracking is not planned (privacy).

5.3 Availability toggle

- PATCH /me/availability {is_available}. Each change is written to availability_log and audit_log.
- Auto-assign only considers employees who are active, available, and not on leave or absent that day. Optional rule (admin setting): must also be checked in.
- Turning availability OFF does not take back tasks already assigned. The admin can reassign them from All tasks.

5.4 Tasks and dashboard stats

Stat	Definition (per employee; admin sees the sum over all employees)
Total tasks	Tasks assigned in the selected period
Completed	status = completed
Pending	status in (pending, in_progress), with overdue shown separately (due_at < now)
Ongoing client queries	status = query_open (a client conversation is in progress)
Successfully closed	outcome = successful (closed_at within the period)

These are computed by one SQL view (task_stats_v) grouped by user_id and period, so the employee and admin dashboards always agree.

5.5 Auto task assign

Settings

- **enabled** toggle. When switched ON, the admin picks a mode: **Weekly** (runs 7 days from start), **Monthly** (to the same date next month), **Until I turn off** (no end date), or **Custom** (start and end dates).
- **work_days** defaults to Mon-Sat. Sunday and holidays are skipped automatically.
- **employee_categories**: many-to-many. One employee can have several categories, and one category can have several employees. Fully editable.
- **strategy**: least busy first (default), turn by turn (round robin), or equal split. **daily_cap** per person.

Daily run (scheduler, 09:00 IST, Mon-Sat)

```
if not settings.enabled or today not in work_days or is_holiday(today): skip
if mode window has ended: set enabled = false, audit 'auto-assign expired', stop
INSERT auto_assign_runs(run_date=today)     -- UNIQUE: a second run the same day is blocked
items = unassigned leads/records/tasks, oldest first
for item in items:
    pool = employees WHERE active AND is_available AND not on leave
           AND item.category IN employee_categories(employee)
           AND assigned_today(employee) < daily_cap
    if pool is empty: put item in the Unassigned queue; continue
    pick = least open tasks in pool (tie-break: least recently assigned)
    create task(source='auto', assigned_to=pick, due_at=next working day 18:30)
save stats (per category, per employee); notify admin if anything is unassigned
```

- **Preview**: the same function runs in dry-run mode and returns the planned split without saving (shown on the admin screen).
- **Run now**: puts the same job on the queue, so manual and scheduled runs behave the same way.
- Leads from the category gate and from Koko can also be assigned immediately (event-based) using the same picker.

5.6 Order Boards

Creating a board

- "New order board" modal: name, ID suffix (the prefix ABC117- is fixed). Validated with the regex `^ABC117-[0-9]{1,6}$` and a UNIQUE constraint. Also: client, priority, final deadline, requirement files (Excel / PDF / Word, max 25 MB each), and the step 1 owner.
- The 5 steps are created from a template: 1 Procurement, 2 Packaging, 3 Production, 4 Placement, 5 Track (final status: Delivered / Returned / Cancelled).
- A board is like a folder: files, steps, members, alerts and history all belong to it. GET /order-boards/{code} returns everything for the detail screen.

Time split: percentage or days

```
W = working days between start_at and deadline_at (Mon-Sat, minus holidays)
percent mode:  step_days[i] = W * percent[i] / 100   (percents must total 100)
days mode:     step_days[i] = entered by admin       (total must be <= W, otherwise warn)
planned_start[1] = start_at
planned_end[i]   = add_working_days(planned_start[i], step_days[i])
planned_start[i+1] = planned_end[i]
elapsed_pct(step) = working time elapsed since step start / step working time * 100
```

- Default split (editable per board and as a global default): Procurement 25%, Packaging 19%, Production 30%, Placement 16%, Track 10%.
- When a step finishes early or late, the next step starts at the actual finish time. The admin chooses: **keep the final deadline** (remaining steps are re-scaled) or **keep step durations** (the final date moves and the board is flagged).
- Status colours: On track (< 50%), Watch (50-85%), At risk (85-100%), Overdue (> 100%).

Members, documents, approvals

- Members are per step and can be added or removed at any time (removals are soft, with removed_at). Usually one person is on step 1 and more people join later. Employees only see boards where they are a current member.
- Upload: any member or admin. Files are stored with a random name, sha256 and MIME/size checks. There is a version history (re-uploading the same name creates v2).
- Delete: a member creates a delete_request, and the file stays visible with a "Delete requested" badge. The admin approves (soft delete: deleted_at set, file kept for 30 days) or rejects. Admin deletes are also logged.
- Completing a step: the step owner clicks "Mark step complete". This sets actual_end, starts the next step and notifies its members by email and WhatsApp.

5.7 Deadline alerts (email + WhatsApp)

- The scheduler runs **check_deadlines** every 15 minutes during working hours. For each active step it computes elapsed_pct. For each threshold (50, 85, 100 by default) that has been crossed and is not yet in alert_log, it queues the send.
- The UNIQUE key on alert_log means each alert goes out **once**, even if the job runs twice. Failures retry 3 times with backoff and are logged.
- Recipients: current step members + admin (configurable). Optional repeat: daily reminders after 100% until the step is done.
- WhatsApp: messages to staff outside a 24-hour chat window must use **Meta-approved templates**. Submit 3 templates in Week 5 (50% / 85% / 100%), e.g. "Hi {{1}}, step {{2}} of order {{3}} has used {{4}}% of its time. Deadline: {{5}}." Employees must opt in to WhatsApp messages (collect this at onboarding).
- Email: the same 3 templates sent via Resend/Brevo, with a link to the board.

5.8 Audit log

- Written in the same database transaction as the change (no separate service), so an action can never happen without its log row.
- Covers: logins, check-ins, availability, task changes, auto-assign runs and settings, board create/edit, member add/remove, uploads, delete requests and decisions, alerts sent, approvals, and every admin setting.
- A DB trigger raises an error on UPDATE or DELETE of audit_log. The admin UI has filters (user, area, date) and Excel export.

5.9 Insights & Analytics (Apache Superset)

- Run Superset as its own container. It connects with a **read-only** Postgres role that can only see an **analytics** schema of SQL views (no passwords, no raw personal data).
- Embed in the admin console using the Superset Embedded SDK: the API issues a short-lived guest token for the logged-in admin. Superset is never exposed to the public.
- Dashboards: **Order boards** (heatmap of average days late by step and week, on-time %, boards by current step, time used per step), **Leads & sources** (leads by category pie, records by source bar, gate conversion, Koko conversations to leads), **Team** (tasks done, closed successful, attendance hours, availability %).
- Views to create: analytics.board_step_timing, analytics.leads_daily, analytics.records_by_source, analytics.task_stats, analytics.attendance_daily.
- Fallback: if Superset takes too long, ship the same 4-5 charts natively in React (Recharts) first and add Superset later.

6 Roles and permissions

Action	Visitor	Employee	Admin
Browse home + best sellers, chat with Koko	Yes	Yes	Yes
Open a category	After the gate form	Yes	Yes
Check in/out, availability toggle, own tasks and stats	-	Yes	Yes
See order boards	-	Only boards they are a member of	All
Upload documents to a board	-	Yes (as a member)	Yes
Delete a document	-	Request only	Approve / delete
Add or remove board members, edit time split	-	-	Yes
Auto-assign settings, category mapping	-	-	Yes
Approve staff, regularization, deletes	-	-	Yes
Audit log, Insights & Analytics, website content	-	-	Yes

Every API endpoint has a role dependency and a test for both the allowed and the forbidden case (rule from CLAUDE.md).

7 Week-by-week plan

Mon-Fri development days. Each week ends with a deploy to staging and a short demo. Work in small, tested, committed steps with Claude Code (plan mode first, then implement, test and commit).

Wk	Dates	Build	Done when
0	Wed 14 - Fri 16 Oct	Freeze requirements (this plan + wireframes v2). Tools, repo, CLAUDE.md. Start **Meta Business verification** for WhatsApp. Ask IT about the server. Send the inputs list to the client.	Client signs off wireframes; WhatsApp verification submitted.
1	Mon 19 - Fri 23 Oct	Skeleton (FastAPI, React, Postgres, Docker), logging, CI. Auth: employee sign-up, admin approval, login, roles. audit_log + trigger. Working calendar + holidays. Staging deploy via Cloudflare Tunnel.	https://staging... works; login + approval flow tested.
2	Mon 26 - Fri 30 Oct	Public site: header, offers ticker, logo link, language switch (EN + HI), best sellers, categories, category gate + visitor_leads + cookie. Admin: offers, products, categories CRUD.	A visitor can unlock a category; the lead appears in admin.
3	Mon 2 - Fri 6 Nov	Employee portal: attendance (check-in/out, weekly view, auto-close, regularization), availability toggle, tasks + statuses, dashboard stats (task_stats_v). Admin: team & attendance, approvals.	Employee works a full day in staging; admin sees correct totals.
4	Mon 9 - Fri 13 Nov	Auto task assign: settings UI, category mapping, scheduler job, preview, run now, run history, unassigned queue. Koko v1: knowledge index, chat widget, guardrails, lead capture.	Scheduled run assigns by category Mon-Sat only. Koko creates leads. *(Optional soft launch of the public site.)*
5	Mon 16 - Fri 20 Nov	Order Boards core: create (ABC117 ID), files, 5 steps, % / days split, members add/remove, step completion and handoff, history, employee view. Submit WhatsApp templates.	A board moves through all 5 steps with correct dates.
6	Mon 23 - Fri 27 Nov	Document delete approvals + versioning. Deadline alerts: check_deadlines job, alert_log, email templates, WhatsApp sending, alert settings UI.	50/85/100% alerts arrive by mail + WhatsApp exactly once.
7	Mon 30 Nov - Fri 4 Dec	Superset: container, read-only role, analytics views, 3 dashboards, embedded in admin. Hardening: security checklist, backups + restore drill, Sentry, uptime, Playwright E2E.	Dashboards load inside admin; E2E green; restore drill passes.
8	Mon 7 - Fri 11 Dec	UAT with the client (scripts for visitor, employee, admin). Fix P1/P2 bugs. Production deploy, seed real data, user guides. Go-live Fri 11 Dec.	Live on the production domain; client sign-off.

Effort by module (one developer + Claude Code)

Module	Days
Foundation, auth, roles, audit log, deploy	5
Public site (ticker, best sellers, categories, gate, i18n) + content admin	4.5
Koko (RAG, widget, guardrails, lead capture)	3
Attendance + regularization	3
Availability, tasks, dashboard stats	2
Auto task assign	3
Order Boards core	5
Documents + delete approvals	1.5
Deadline alerts (mail + WhatsApp)	3

Module	Days
Superset analytics	3
Hardening, tests, backups, monitoring	3
UAT, fixes, go-live	5
Total	**~41 working days**

8 Testing, go-live and risks

Testing

- Unit tests for the tricky logic: working-day maths (Sundays, holidays), time split, elapsed %, the auto-assign picker, alert thresholds, ID validation.
- API tests for every endpoint: allowed + forbidden role, validation errors.
- Playwright E2E: visitor unlocks a category -> lead auto-assigned; employee check-in -> task -> close as successful; admin creates board -> steps -> 85% alert -> delete approval.
- Clock control in tests (freezegun) so deadline and alert tests are deterministic.

Risks and fallbacks

Risk	Impact	Fallback
WhatsApp Business verification or template approval is slow	Alerts delayed	Start in Week 0. Ship email alerts first; WhatsApp switches on when approved. A BSP (Gupshup/Interakt) can speed up onboarding.
Server not ready in Week 1	Deploys blocked	Use a small cloud VM with the same Docker Compose; move later (about half a day).
Superset embedding takes longer	Analytics late	Native React charts for the 4-5 key charts first, Superset next.
Scope creep (new requests)	Go-live slips	docs/BACKLOG.md with date and requester. "Planned for Release 2, unless we swap it for X."
Category data missing on records	Auto-assign cannot route	Make category required on import; uncategorised items go to the Unassigned queue.
Spam leads via the category gate	Bad data	Rate limit, honeypot, Turnstile; optional OTP in Release 2.
Koko gives a wrong answer	Trust	Answer only from retrieved context, never quote prices, "I will connect you with sales" fallback, conversation review in admin.

9 Inputs needed from the client (send on Thu 15 Oct)

Input	Needed by
Sign-off on wireframes v2 and this plan (including the 11 Dec go-live)	Fri 16 Oct
Meta Business account details + WhatsApp number for alerts	Fri 16 Oct
Product list with category, pack format and best sellers; category images	Fri 23 Oct
Languages for launch (proposed: English + Hindi)	Fri 23 Oct
Logo, brand colours, banner photos, first offers for the ticker	Fri 23 Oct
Employee list: name, email, phone, shift, categories; holiday list 2026-27	Fri 30 Oct
FAQs and policies for Koko	Fri 6 Nov
Default time split for the 5 steps; who receives alerts	Fri 13 Nov
2-3 real requirement files (Excel/PDF/Word) to test Order Boards	Fri 13 Nov

Open questions

- Should auto-assign require the employee to be **checked in**, or only **available**?
- Do leads from the category gate need OTP verification at launch, or is validation enough?
- When a step runs late, should the final deadline stay fixed (compress later steps) or move?
- Does the client want attendance data exported in a specific payroll format?
- Should employees receive WhatsApp alerts on their personal numbers (needs opt-in), or only email?